

DCI/IC-74-0716

12 February 1974

1 @ Registry

Reports  
13a  
CS Weekly

MEMORANDUM FOR:

25X1


SUBJECT : CPAG Project Status Report

1. In amplification of weekly report dated 8 Feb., the following comments apply to milestones of various CPAG Projects:

a. Telemetry Processing Capability Review - Due to unavoidable administrative delay within IC Staff routing, initiating letter did not get signed out until 7 Feb., necessitating slippage of first meeting one week. Accordingly it is likely that next milestone (item 3 on CPAG chart) "complete data review" will slip one week.

b. Progress on GMAIC ICBM Study noted in weekly report - Final GMAIC report due within the week. Follow-on effort being initiated by NIO with respect to Soviet ICBM accuracies, etc. CPAG will monitor.

c. Ad Hoc ICBM Collection Strategy Development effort delayed until we have been able to work with NIO to coordinate requirements with his tasked paper for GMAIC.



25X1

e. POR Study/Review slipped 90 days minimum due Colby/Hall agreement. Slip all milestones after #2 90 days.

f. Imagery Mix Study milestones, including MC&G appear to be tracking.

Distribution:

1 - Addee

1 - CPAG Chrono (withheld)

Approved For Release 2004/12/01 : CIA-RDP80M01082A000400130010-7

IC Registry

for D/CPAG

25X1  
25X1